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1.  Meetings: 

• Attended weekly conference call   
2.  The following Shipyard Question Submittals reviewed and commented on: 
 
No questions this reporting period 
 
3.  Logistics: 

• Continuing to work on initial outfitting lists for Sally Ride. 
• Two full 20-foot IOL shipping containers scheduled for delivery DCI on Monday. 
• Spares Load out scheduled for next week.  

 
4.  Operator Concerns:  

• Pitch Control – Both pitch control units operate erratically when receiving a 100% pitch command 
from the pilothouse. The issue has been isolated to the Kongsberg and the PCU follow up 
potentiometers. When new potentiometers were installed, they were not correctly set up.  This is 
an open Trial Card.  I believe Kongsberg is scheduled to retune the system.  

• Blue Drive Shore-based Spares – ALM, AIM and Propulsion Motor drives are critical components 
with long lead times.  The recent failure and repairs highlighted a need for spares. 

• Blue Drive Starboard – 24-volt system failed due to shorted temperature sensor at the Tunnel 
Thruster motor.  A small rectifier was found to have failed in the terminal block found in the Active 
Front End (AFE).  The 1n4007 Rectifier is readily available for 16-cents. Will order additional 
diodes for spares.  Siemens to make repairs.  

 
 

• Blue Drive – The DC link analog voltage gauges for the starboard side are working intermittently 
due to a faulty voltage transducer. Siemens has the part, but is waiting on the correct software 
version to program the voltage transducer.  The gauges are redundant and do not affect the 
operation of the drive.  This is an Open Trial Card 

• Ballast Tank Coatings – Visual inspections of 50% of the tanks were made on Thursday. Two 
minor discrepancy noted and scheduled for touch-up by the yard.  Overall condition was very 
good.  Recommend ballast exchange once in deep water to remove the silty water.  
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• Anchor Windlass – Design using “ulster” chain guide is progressing. Yesterday’s development 
regarding foreign chain may become a significant issue if not resolve quickly.   

• Steering Hydraulics –Reports from Armstrong are that the overheating issue is now only a factor 
when running with a following sea. The adjustments that Kongsberg made seem to have reduced 
the oil heating issue while in DP.  Will continue to monitor. 

• Sanitary Construction Cert – DCI was not able to obtain the FDA Certificate of Sanitation for 
Armstrong because the sewage discharge is ahead of the water maker suction.   

 
5.  Sally Ride Progress:  

 
• Sonar Self-Noise Sea Trial Completed 
• Fire Main Sea Chest Vent – DCI relocate Vent terminus has from the winch room overhead to the 

main deck.  

 
• ClearFlo Anti-Fouling Anti-Corrosion System – Installation compete and operational.  

 

 
 

• Uncontaminated Sea Chest Relocation – Sea Chest and associated piping relocated, inspected 
and tested.  Operational test preformed during Sonar Self-Noise.  No issues with getting a prime.  
A check valve and flanges are on order for installation into the suction line.  This will be done by 
crew after delivery. 

• Wet Lab Configuration Change – Double watertight door between Wet Lab and Staging Bay is on 
order.  Prep work for installation of the soft-patch between the Wet Lab and working deck is 
ongoing.   

• Pilot Station Bulwark Configuration Change – Yard is building the swinging door. 
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• Winch Wire – 4 spools of winch wire, the spooler and tensioner have are on site. Spooling to 
commence on 5 July.  

 
 

• Delivery Prep – DCI is removing bulkhead and floor coverings.   
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• Open Tests   

 
DD250 # TP No. Description % Complete 

 434-001-3 Entertainment Systems Test 95% 
 573-003-7 Hydrographic Winches/CTD/SSHD At Sea 0% 
 573-005-7 Trawl/Tow/Traction Winch/A-Frame/Winch Monitoring At 

Sea 
0% 

 The Entertainment System Test – this will be complete once it is shown that the 
entertainment system will mute when the PA and General Alarms are activated.  

 The Winch Testing is planned for the sometime during the voyage between Ketchikan and 
San Francisco 
 

• Open “K” Trial Cards  
 

DD250 # Trial 
Card # 

Description 

 1111 The muting function on the entertainment system is not working when the PA system is activated. 
 1114 Compartment Completion Discrepancies - Locking modular drawers not installed per section 672 
 

1117 
OWS heater causing EMI and depth change on depth sounder when activated. Diagnostics isolated this 
to P405 circuit 5 (OWS Heater) which may be causing the interference. 

 1124 EOT pitch control on the bridge for both port and starboard audio are only working erratically. 
 

1126 
The DC link analog gauges for the starboard side (one located on port drive and one located on 
starboard drive) are working intermittently. 

 1130, 
1131, 
1132 

Exceeded the airborne noise limit of 70dB per J-1 at sustained speed.  See Airborne Noise Survey 
Report (DI-032-006) for more information  (Delete after RFW approved) 

 1137 HVAC - There were no air filters installed in the unit. 
 

1183 

Airborne Noise - Based upon reference (a), there were 63 spaces that exceed airborne noise acceptance 
levels for ship compartment and spaces.  Focus should be on those spaces at Full Power and at any 
percentage station-keeping that exceed 84 dBA.   (Delete after RFW approved) 

 

1214 

The following required certificates have not been provided: 
ABS Class Certificates: unrestricted service ABS XA1, Circle E, XAMS, XACCU, NIBS, Ice Class D0 in 
accordance with ABS Rules for Steel Vessels Under 90 meters (295 feet) in length. 

 1215 Certificate of Sanitary Construction not provided. 
 1282 During the demo the dial telephones failed to last for a min of 15 mins on UPS per 314c. 
 1285 During retest  in June 2016 of modified Propellers, the propellers showed cavitation inception at a speed 

less than required by J-1 Section 245. 
 1286 During SSN Trials it was observed that there was a 3% difference between actual pitch vs. pitch settings: 

Port was 101% and STBD 98%.  It appears that the new potentiometers that were installed need 
adjustment. 

 #1111 – Will be closed on completion of Entertainment System Test 
 #1117 – Closed 
 #1124 – Parts on hand.  Should be closed shortly. 
 #1126 – Siemens waiting for correct software version 
 #1137 – DCI Installing new filters throughout 
 #1282 – DCI installed new batteries and power supply. Card Closed. 
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• Captain Desjardins Observations: 
 

GOOD 
Sonar Self Noise Trials went well.  Forward Draft about 14’ aft 14’03”.  Ballast was moved during the trip but 

drafts remained essentially the same.  It was reported that the onset of cavitation was approx. 2 kts 
higher than on Armstrong.  Will need to wait till the data is fully processed for confirmation.  

 
Not so much activity this past week.  Galley Hood wash down system successfully demonstrated, (Trial Card) 

Electricians off working on Blue North.  Oil changed in Main Engines, Set up for Coolant Change in E-
Generator.  Protective Coverings on decks being removed in preparation for Delivery.   

 
Other than painting Traction Winch Containment Configuration Change has been completed.  
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Trim and insulation removed around the wet lab and roller door to staging bay in preparation for soft patch 

and water tight hatch Configuration Change installation. 

 
Computer racks in place and vibration isolation mts installed.  Racks feel very stable.  
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Duplex strainer installed in the stern thruster space for the strut and stern bearing cooling.  Remote 

differential gauge installed in Machine shop, tubing run well.  Paint needed to complete job.   
Sea Chest vent for Fire Pump extended through the main deck as per Configuration Change paint still 

needed.   
 
Not so Good 
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Both uncontaminated Sea Water piping taps in the main lab require hangers.  Adam says he will install.  
Tom 

 
 

 
 
 
 
 
 
 
 

 


